Project Overview Hard Road — Phase A, Sawmill Road to
As of May 3, 2012 just west of Smoky Row Road

| Description and Benefits: Phases A, B and C will
widen Hard Road from two lanes to five between
Sawmill Road and State Route 315. Phases B and C
are now complete. Phase A is approximately 1.2 miles
in length. Planned improvements include curbs,
sidewalks, street lighting, storm sewer, traffic signals,
signs, pavement markings and bike lanes. With an
increase in residential development, widening of Hard
Road was deemed necessary in order to decrease
Current conditions on Hard Road - Phase A segment | traffic congestion and improve pedestrian movements
within the project limits.

Schedule:

Design in progress; will begin right-of-way acquisition in fall 2012 and
utility relocation starting in summer 2013. Construction is set to start in
spring 2015 and finish in winter 2016. Consultant is revising plans to
include comments from the public meeting. Another public meeting will
be held in the fall with property owners.

Estimated Costs:

Design $1,200,000
Right-of-way acquisition TBD
Construction and inspections 9,324,000

(Funded primarily by the MORPC with some City of Columbus dollars)

Contact Information:

Project Manager for design: Cristina Parady, tel. (614) 645-5463
Designer: URS Corporation

Construction Contractor: TBD.
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109 North Front Street
Columbus, Ohio 43215
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